
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region 1 

... - 5 1~12 

5 Post Office Square, Suite 100 
Boston, MA 02109-3912 

CERTFIED MAIL - RETURN RECEIPT REQUESTED 

Larry Wiggins 
Public Works Director 
Town of Newport 
15 Sunapee Street, Suite 1 
Newport, NH 03773-1497 

Re: NPDES Permit No. NH0100200 
Administrative Order Docket No. 09-015 

Dear Mr. Wiggins: 

Thank you for your March 6, 20121etter advising EPA that NHDES had reviewed 
Newport's Phosphorus Removal Wastewater Treatment Facility ('VVVI/TF") 
Upgrade design and its application for Clean Water State Revolving Loan 
("CWSRF") funds. More specifically you reported that, because the NHDES 
"remains unconvinced that surface mixers will affect the desired toxicity 
reduction ... ," the NHDES was "disinclined to commit limited CWSRF funds 
toward their purchase." 

Based on the information provided in your letter, EPA proposes to revise the 
Facilities Plan Implementation Schedule and the Corrective Action Plan Schedule 

incorporated into Administrative Order Docket No. 09-015 ("Order" or "AO") to 
allow phased VWI/TF project implementation with respect to achieving 
compliance with the Whole Effluent Toxicity ("WET') limits contained in the 
Town's NPDES Permit. The October 31, 2012 deadline for completing the 
WNTF Upgrade and achieving compliance with the total phosphorus limits will 
remain unchanged. After completing the WWfF Upgrade, the revised 
Supplemental Order Schedule will require a one-year period of Permit 
compliance monitoring with quarterty WET data evaluations/reports, a deadline 
for submission of a letter report reporting the results of compliance monitoring 
and, if necessary, a revised corrective action plan for achieving compliance with 
the WET limits of the NPDES Permit. 

By this letter, the major milestones set forth below are incorporated into the 
Order and enforceable pursuant to Paragraphs 111.1.c. and 111.3.b. of the Order. 
The major milestone deadlines are as follows: 



Supplemental Order Schedule 

~By October 31,2012, Newport shall achieve compliance with the 
V'phosphorus limits contained in the NPDES Permit, shall conduct quarterly 

WET limits compliance monitoring as required by the Town's NPDES 
Permit, and, for one year, will provide quarterty effluent toxicity evaluations 
in addition to the requisite full bioassay report by the last day of the month 
following the WET test calendar quarter (i.e. by January 31 , 20 13; 
April30, 2013; July 31, 2013; and October 31, 2013). 

• By November 30, 2013, Newport shall have completed one year of WET 
_L monitoring including quarterly evaluations, and if full NPDES Permit 

Y\' compliance was achieved, Newport shall submit to EPA and NHDES a 
letter report of its findings. If the one-year period of compliance monitoring 
demonstrates that the Phosphorus Removal 'WVIffF Upgrade did not also 
achieve compliance with the WET limits of the NPDES Permit, Newport 
shall also submit to EPA and NHDES a detailed engineering report that 
recommends long-term corrective measures and a schedule to comply 
with the WET limits of the NPOES Permit. 

Please telephone Joy Hilton of my staff at (617) 918-1877 or have your attorney 
contact Michael Wagner at (617) 918-1735 if you have any questions. 

Sincerely, 

hn . / . ' 
·/(_a.J . ../.._ ::r ....c ,.li..e/\ 

Susan Studlien, Director 
Office of Environmental Stewardship 

cc: Tracy L. Wood, NHDES 
Norma Mason, EPA 
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